
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/12/2005

ESTIMATE SUMMARY 09:23:21

CONTID: C14464         ESTIMATE NO: 0014 PROG 2002

PCN: 14464-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Powers PH IV: Powers to SH83 PERCENT TIME:

PROJECT NO: STU M240-081                  

Powers PH IV: Powers to SH83

NAME OF ROAD: Powers Boulevard

PROJECT COUNTIES: EL PASO

CONTRACTOR:

R.E. MONKS CONSTRUCTION COMPANY LLC PAY PERIOD ENDING 06/24/2005 DATE TIME STARTED 04/26/2004

8355 VOLLMER ROAD DATE LET 03/18/2004 DATE WORK BEGAN

 DATE AWARDED 04/06/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/20/2004 DATE ACCEPTED

COLORADO SPRINGS CO 80908     719-495-3621 DATE NOTICE TO PROCEED 04/26/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,478,842.04 PARTICIPATING $ $ 839,233.91

AWARD PROJECT AMT: 10,221,497.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-68,838.26

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 2,282.32

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.82

TIME ALLOW:

ORIG TIME ALLOW:

331 WORK DAYS

WORK DAYS300

74.82%

2,890,208.60

839,233.91

770,395.65

772,677.97

$

$

$

$

8,588,633.44

0.00

8,588,633.44

332,440.09

8,921,073.53

-22,888.18

0.00

8,898,185.35

0.00

AMOUNT DUE 8,898,185.35 772,677.97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 772,677.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

294.0
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PCN: 14464-BID    ESTIMATE RUN 07/12/2005

PROJECT: STU M240-081                  ESTIMATE NO: 0014 09:23:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

40,000.00000 1.000 40,000.00

201-00000  
 

0010 REMOVAL OF SLOPE AND DITCH PAVING 291.000 291.000

SY  0.000 0.00

13.00000 291.000 3,783.00

202-00026  
 

0015 REMOVAL OF PIPE 628.000 401.900

LF  60.000 600.00

10.00000 461.900 4,619.00

202-00035  
 

0020 *REMOVAL OF BARRICADE 1.000 1.000

EACH 0.000 0.00

90.00000 1.000 90.00

202-00070  
 

0025 *REMOVAL OF DELINEATOR 75.000 10.000

EACH 0.000 0.00

2.55000 10.000 25.50

202-00090  
 

0030 REMOVAL OF CURB 2,308.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

202-00201  
 

0035 REMOVAL OF CURB AND GUTTER 350.000 350.000

LF  0.000 0.00

5.00000 350.000 1,750.00

202-00203  
 

0040 REMOVAL OF ASPHALT MAT 23,884.000 6,005.000

SY  739.000 1,256.30

1.70000 6,744.000 11,464.80

202-00220  
 

0045 REMOVAL OF ASPHALT MAT (PLANING) 2,451.000 0.000

SY  976.000 2,732.80

2.80000 976.000 2,732.80

202-00240  
 

0050 *REMOVAL OF PAVEMENT MARKING 18,000.000 1,587.000

SF  944.000 944.00

1.00000 2,531.000 2,531.00

202-00250  
 

0055 *REMOVAL OF LIGHT STANDARD 5.000 1.000

EACH 1.000 180.00

180.00000 2.000 360.00

202-00700  
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PCN: 14464-BID    ESTIMATE RUN 07/12/2005

PROJECT: STU M240-081                  ESTIMATE NO: 0014 09:23:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GROUND SIGN 40.000 16.000

EACH 0.000 0.00

38.00000 16.000 608.00

202-00810  
 

0065 *REMOVAL OF FLASHING BEACON 2.000 2.000

EACH 0.000 0.00

195.00000 2.000 390.00

202-00825  
 

0070 *REMOVAL OF FENCE 16,981.000 11,981.000

LF  0.000 0.00

0.50000 11,981.000 5,990.50

202-01000  
 

0075 *REMOVAL OF ROAD CLOSURE GATE 2.000 1.000

EACH 0.000 0.00

355.00000 1.000 355.00

202-01030  
 

0080 SAWING ASPHALT MATERIAL (6 INCH) 2,400.000 1,899.000

LF  155.000 310.00

2.00000 2,054.000 4,108.00

202-05026  
 

0085 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 778,086.000 768,056.000

CY  0.000 0.00

3.00000 768,056.000 2,304,168.00

203-00010  
 

0090 BLADING 50.000 46.500

HOUR 0.000 0.00

112.00000 46.500 5,208.00

203-01500  
 

0095 BACKHOE 150.000 104.000

HOUR 0.000 0.00

135.00000 104.000 14,040.00

203-01510  
 

0100 DOZING 25.000 0.000

HOUR 5.000 875.00

175.00000 5.000 875.00

203-01550  
 

0105 FRONT END LOADER (RUBBER TIRE) 70.000 37.000

HOUR 0.000 0.00

93.00000 37.000 3,441.00

203-01590  
 

0110 POTHOLING 120.000 57.000

HOUR 0.000 0.00

91.00000 57.000 5,187.00

203-01597  
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PCN: 14464-BID    ESTIMATE RUN 07/12/2005

PROJECT: STU M240-081                  ESTIMATE NO: 0014 09:23:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STRUCTURE EXCAVATION 20,493.000 15,472.000

CY  0.000 0.00

3.20000 15,472.000 49,510.40

206-00000  
 

0117 ADDED ITEM (CUBIC YARD)/ STRUCTURAL BACKFILL 5,094.000 5,094.000

CY  0.000 0.00

5.20000 5,094.000 26,488.80

900-00004  
 

0120 TOPSOIL 29,003.000 16,649.400

CY  0.000 0.00

2.90000 16,649.400 48,283.26

207-00205  
 

0125 *EROSION LOG 3,500.000 740.000

LF  50.000 200.00

4.00000 790.000 3,160.00

208-00005  
 

0130 *SILT FENCE 15,000.000 12,334.000

LF  0.000 0.00

1.10000 12,334.000 13,567.40

208-00020  
 

0135 CONCRETE WASHOUT STRUCTURE 7.000 4.500

EACH 0.000 0.00

300.00000 4.500 1,350.00

208-00045  
 

0140 STORM DRAIN INLET PROTECTION 5.000 3.000

EACH 0.000 0.00

300.00000 3.000 900.00

208-00050  
 

0145 RIGID INLET PROTECTION DEVICE 6.000 5.000

EACH 0.000 0.00

450.00000 5.000 2,250.00

208-00055  
 

0145 MATERIAL ALLOWANCE FRAME AND FILTER ASSEMBLY 12.000

EACH 0.000 0.00

156.17648 12.000 1,874.12

0150 SEDIMENT REMOVAL AND DISPOSAL 1.224 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

208-00100  
 

0151 SEDIMENT REMOVAL AND DISPOSAL ADDITIONAL SED. REMOVAL 
AND DISPOSAL NEEDED TO COMPLETE

227.000 227.000

CY  0.000 0.00

5.00000 227.000 1,135.00

208-00110  
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PCN: 14464-BID    ESTIMATE RUN 07/12/2005

PROJECT: STU M240-081                  ESTIMATE NO: 0014 09:23:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 EROSION CONTROL SUPERVISOR 1.000 0.891

L S 0.040 328.00

8,200.00000 0.931 7,634.20

208-00200  
 

0160 *RESET MAILBOX STRUCTURE 0.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

210-00010  
 

0165 *RESET GROUND SIGN 10.000 1.000

EACH 0.000 0.00

114.00000 1.000 114.00

210-00810  
 

0170 *RESET FLASHING BEACON 3.000 2.000

EACH 0.000 0.00

940.00000 2.000 1,880.00

210-00825  
 

0175 *RESET FENCE 706.000 0.000

LF  0.000 0.00

2.20000 0.000 0.00

210-01000  
 

0180 *RESET GATE 1.000 0.000

EACH 0.000 0.00

320.00000 0.000 0.00

210-01011  
 

0185 *SEEDING (NATIVE) 50.000 19.490

ACRE 0.000 0.00

305.00000 19.490 5,944.45

212-00006  
 

0190 *SEEDING (RIPARIAN) 2.000 1.200

ACRE 0.000 0.00

3,300.00000 1.200 3,960.00

212-00022  
 

0195 *SEEDING (WETLANDS) 1.000 0.700

ACRE 0.000 0.00

11,000.00000 0.700 7,700.00

212-00028  
 

0200 *MULCHING (WEED FREE HAY) 2.000 0.000

ACRE 0.000 0.00

500.00000 0.000 0.00

213-00002  
 

0205 *MULCHING (WEED FREE) 46.000 35.000

ACRE 6.430 3,215.00

500.00000 41.430 20,715.00

213-00003  
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PCN: 14464-BID    ESTIMATE RUN 07/12/2005

PROJECT: STU M240-081                  ESTIMATE NO: 0014 09:23:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *MULCH TACKIFIER 9,338.000 6,480.000

LB  965.000 1,737.00

1.80000 7,445.000 13,401.00

213-00061  
 

0215 *SOIL BINDER 1.000 0.000

ACRE 0.000 0.00

1,000.00000 0.000 0.00

213-00100  
 

0220 *BRUSH LAYER CUTTING 500.000 500.000

EACH 0.000 0.00

15.00000 500.000 7,500.00

214-01010  
 

0225 *DORMANT LOG CUTTING 10.000 4.000

EACH 0.000 0.00

85.00000 4.000 340.00

214-01025  
 

0230 *WATTLE 5.000 5.000

EACH 0.000 0.00

225.00000 5.000 1,125.00

214-01030  
 

0235 *SOIL RETENTION BLANKET (PLASTIC) 6,531.000 3,064.000

SY  0.000 0.00

1.10000 3,064.000 3,370.40

216-00035  
 

0240 *SOIL RETENTION BLANKET (STRAW) 70,500.000 9,479.000

SY  954.000 1,049.40

1.10000 10,433.000 11,476.30

216-00039  
 

0245 *HERBICIDE TREATMENT 9,700.000 0.000

SY  0.000 0.00

0.10000 0.000 0.00

217-00000  
 

0250 AGGREGATE BASE COURSE (CLASS 6) 4,276.320 4,276.320

TON 0.000 0.00

17.00000 4,276.320 72,697.44

304-06000  
 

0255 RECONDITIONING 102,000.000 63,152.000

SY  38,246.000 34,421.40

0.90000 101,398.000 91,258.20

306-01000  
 

0260 *PROCESSING LIME TREATED SUBGRADE (12 INCH) 0.000 0.000

SY  0.000 0.00

6.75000 0.000 0.00

307-00212  
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PCN: 14464-BID    ESTIMATE RUN 07/12/2005

PROJECT: STU M240-081                  ESTIMATE NO: 0014 09:23:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 427.000 125.480

TON 0.000 0.00

95.00000 125.480 11,920.60

403-00720  
 

0270 *STONE MASTIC ASPHALT 9,508.000 0.000

TON 0.000 0.00

52.50000 0.000 0.00

403-09110  
 

0275 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 43,862.000 16,554.770

TON 10,006.520 340,221.68

34.00000 26,561.290 903,083.86

403-33821  
 

0280 *EMULSIFIED ASPHALT (SLOW-SETTING) 28,793.000 23,177.000

GAL 5,334.000 4,800.60

0.90000 28,511.000 25,659.90

411-10255  
 

0285 *CONCRETE PAVEMENT (10 INCH) 8,450.000 8,371.500

SY  0.000 0.00

37.00000 8,371.500 309,745.50

412-01000  
 

0290 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,662.000 1,512.000

SY  0.000 0.00

1.60000 1,512.000 2,419.20

420-00100  
 

0295 GEOTEXTILE (DRAINAGE) (CLASS A) 2,778.000 1,576.000

SY  0.000 0.00

0.85000 1,576.000 1,339.60

420-00110  
 

0300 *DRILLED CAISSON (36 INCH) 45.000 0.000

LF  45.000 9,000.00

200.00000 45.000 9,000.00

503-00036  
 

0305 *DRILLED CAISSON (42 INCH) 34.000 0.000

LF  0.000 0.00

235.00000 0.000 0.00

503-00042  
 

0310 *DRILLED CAISSON (48 INCH) 84.000 0.000

LF  84.000 21,840.00

260.00000 84.000 21,840.00

503-00048  
 

0315 *DRILLED CAISSON (54 INCH) 21.000 0.000

LF  0.000 0.00

320.00000 0.000 0.00

503-00054  
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PCN: 14464-BID    ESTIMATE RUN 07/12/2005

PROJECT: STU M240-081                  ESTIMATE NO: 0014 09:23:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 GROUTED RIPRAP 782.000 131.000

CY  0.000 0.00

105.00000 131.000 13,755.00

506-00030  
 

0325 RIPRAP (GABIONS) (PVC COATED) 167.000 0.000

CY  167.000 25,050.00

150.00000 167.000 25,050.00

506-00105  
 

0330 RIPRAP (9 INCH) 225.000 225.000

CY  0.000 0.00

70.00000 225.000 15,750.00

506-00209  
 

0335 RIPRAP (12 INCH) 2,986.000 1,934.600

CY  0.000 0.00

40.00000 1,934.600 77,384.00

506-00212  
 

0340 RIPRAP (24 INCH) 522.000 522.000

CY  0.000 0.00

40.00000 522.000 20,880.00

506-00224  
 

0345 CONCRETE BLOCK REVETMENT 138.000 138.000

SY  0.000 0.00

52.00000 138.000 7,176.00

506-01100  
 

0350 *CONCRETE CLASS B (MISCELLANEOUS) 276.600 276.600

CY  0.000 0.00

360.00000 276.600 99,576.00

601-01025  
 

0355 *REINFORCING STEEL 19,814.000 19,814.000

LB  0.000 0.00

0.60000 19,814.000 11,888.40

602-00000  
 

0360 *18 INCH REINFORCED CONCRETE PIPE 1,534.000 977.000

LF  0.000 0.00

34.00000 977.000 33,218.00

603-01180  
 

0365 *24 INCH REINFORCED CONCRETE PIPE 443.000 440.000

LF  0.000 0.00

46.00000 440.000 20,240.00

603-01240  
 

0365 MATERIAL ALLOWANCE 24" RCP 0.000

LF  0.000 0.00

46.00000 0.000 0.00
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PCN: 14464-BID    ESTIMATE RUN

PROJECT: STU M240-081                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 MATERIAL ALLOWANCE 24" RCP 0.000

LF  0.000 0.00

46.00000 0.000 0.00

0365 MATERIAL ALLOWANCE 24" RCP IV 0.000

LF  0.000 0.00

46.00000 0.000 0.00

0370 *36 INCH REINFORCED CONCRETE PIPE 298.000 295.000

LF  0.000 0.00

67.00000 295.000 19,765.00

603-01360  
 

0375 *42 INCH REINFORCED CONCRETE PIPE 223.000 215.000

LF  0.000 0.00

70.00000 215.000 15,050.00

603-01420  
 

0375 MATERIAL ALLOWANCE 42" (X8') RCP 0.000

LF  0.000 0.00

70.00000 0.000 0.00

0380 *48 INCH REINFORCED CONCRETE PIPE 413.000 270.000

LF  143.000 14,300.00

100.00000 413.000 41,300.00

603-01480  
 

0385 *18 INCH REINFORCED CONCRETE END SECTION 79.000 1.000

EACH 78.000 44,070.00

565.00000 79.000 44,635.00

603-05018  
 

0390 *24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

595.00000 2.000 1,190.00

603-05024  
 

0390 MATERIAL ALLOWANCE 24" FES OUTLET 0.000

EACH 0.000 0.00

565.00000 0.000 0.00

0395 *36 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

1,025.00000 2.000 2,050.00

603-05036  
 

0400 *42 INCH REINFORCED CONCRETE END SECTION 5.000 5.000

EACH 0.000 0.00

1,330.00000 5.000 6,650.00

603-05042  
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PCN: 14464-BID    ESTIMATE RUN

PROJECT: STU M240-081                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 MATERIAL ALLOWANCE 42" FES 0.000

EACH 0.000 0.00

1,330.00000 0.000 0.00

0400 MATERIAL ALLOWANCE 42" FES 0.000

EACH 0.000 0.00

1,330.00000 0.000 0.00

0405 *48 INCH REINFORCED CONCRETE END SECTION 4.000 3.000

EACH 1.000 1,050.00

1,050.00000 4.000 4,200.00

603-05048  
 

0410 *18 INCH PIPE SAFETY END TREATMENT 2.000 0.000

EACH 0.000 0.00

455.00000 0.000 0.00

603-33018  
 

0410 MATERIAL ALLOWANCE 18" FES TRASHRACK 0.000

EACH 0.000 0.00

455.00000 0.000 0.00

0410 MATERIAL ALLOWANCE 18" FES TRASHRACK 2.000

EACH 0.000 0.00

120.00000 2.000 240.00

0415 *24 INCH PIPE SAFETY END TREATMENT 2.000 0.000

EACH 0.000 0.00

480.00000 0.000 0.00

603-33024  
 

0415 MATERIAL ALLOWANCE 24" FES TRASHRACK 0.000

EACH 0.000 0.00

480.00000 0.000 0.00

0415 MATERIAL ALLOWANCE 24" FES TRASHRACK 2.000

EACH 0.000 0.00

260.00000 2.000 520.00

0420 *36 INCH PIPE SAFETY END TREATMENT 2.000 0.000

EACH 0.000 0.00

685.00000 0.000 0.00

603-33036  
 

0425 *42 INCH PIPE SAFETY END TREATMENT 5.000 0.000

EACH 0.000 0.00

815.00000 0.000 0.00

603-33042  
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PCN: 14464-BID    ESTIMATE RUN

PROJECT: STU M240-081                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 MATERIAL ALLOWANCE 42" FES TRASHRACK 0.000

EACH 0.000 0.00

815.00000 0.000 0.00

0425 MATERIAL ALLOWANCE 42" FES TRASHRACK 0.000

EACH 0.000 0.00

815.00000 0.000 0.00

0425 MATERIAL ALLOWANCE 42" FES TRASHRACK 5.000

EACH 0.000 0.00

160.00000 5.000 800.00

0430 *48 INCH PIPE SAFETY END TREATMENT 4.000 0.000

EACH 0.000 0.00

1,065.00000 0.000 0.00

603-33048  
 

0435 *2 INCH PLASTIC PIPE 38.000 38.000

LF  0.000 0.00

85.00000 38.000 3,230.00

603-50002  
 

0440 *8 INCH PLASTIC PIPE 12.000 12.000

LF  0.000 0.00

90.00000 12.000 1,080.00

603-50008  
 

0445 *6X4 FOOT CONCRETE BOX CULVERT (PRECAST) 229.000 229.000

LF  0.000 0.00

270.00000 229.000 61,830.00

603-70604  
 

0450 *INLET TYPE C (5 FOOT) 1.000 1.000

EACH 0.000 0.00

1,700.00000 1.000 1,700.00

604-00305  
 

0450 MATERIAL ALLOWANCE INLET SB1 ONSITE 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

0455 *INLET TYPE C (10 FOOT) 1.000 0.000

EACH 1.000 2,685.00

2,685.00000 1.000 2,685.00

604-00310  
 

0455 MATERIAL ALLOWANCE INLET SL-1 0.480

EACH -0.480 -1,290.00

2,685.00000 0.000 0.00
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PCN: 14464-BID    ESTIMATE RUN 07/12/2005

PROJECT: STU M240-081                  ESTIMATE NO: 0014 09:23:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 *INLET TYPE C (15 FOOT) 1.000 1.000

EACH 0.000 0.00

3,465.00000 1.000 3,465.00

604-00315  
 

0460 MATERIAL ALLOWANCE INLET SH-3 0.000

EACH 0.000 0.00

3,465.00000 0.000 0.00

0465 *INLET TYPE D (10 FOOT) 4.000 3.000

EACH 0.000 0.00

3,245.00000 3.000 9,735.00

604-00510  
 

0465 MATERIAL ALLOWANCE INLET SG-1 0.000

EACH 0.000 0.00

3,245.00000 0.000 0.00

0465 MATERIAL ALLOWANCE INLETS SD-1, SH-2 0.000

EACH 0.000 0.00

3,245.00000 0.000 0.00

0465 MATERIAL ALLOWANCE INLET SG-1 1.000

EACH 0.000 0.00

404.00000 1.000 404.00

0465 MATERIAL ALLOWANCE INLETS SD-1, SH-2 1.000

EACH 0.000 0.00

807.20000 1.000 807.20

0470 *INLET TYPE D (15 FOOT) 2.000 1.000

EACH 1.000 3,720.00

3,720.00000 2.000 7,440.00

604-00515  
 

0470 MATERIAL ALLOWANCE INLET SI-2 0.000

EACH 0.000 0.00

3,720.00000 0.000 0.00

0470 MATERIAL ALLOWANCE INLET SI-2 0.000

EACH 0.000 0.00

3,720.00000 0.000 0.00

0470 MATERIAL ALLOWANCE INLET SI-2 1.000

EACH -1.000 -336.66

336.66000 0.000 0.00
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PCN: 14464-BID    ESTIMATE RUN

PROJECT: STU M240-081                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 MATERIAL ALLOWANCE INLET SI-2 1.000

EACH -1.000 -660.00

660.00000 0.000 0.00

0475 *INLET TYPE R  L 5 (5 FOOT) 5.000 4.000

EACH 0.000 0.00

2,650.00000 4.000 10,600.00

604-19105  
 

0475 MATERIAL ALLOWANCE INTLET SE2 ONSITE 0.000

EACH 0.000 0.00

2,650.00000 0.000 0.00

0475 MATERIAL ALLOWANCE INLETS SF-4, SF-5 0.000

EACH 0.000 0.00

2,650.00000 0.000 0.00

0475 MATERIAL ALLOWANCE INLETS SA-5, SF-3, SF-4, SF-5 0.000

EACH 0.000 0.00

2,650.00000 0.000 0.00

0475 MATERIAL ALLOWANCE INLET SE2 ONSITE 1.000

EACH 0.000 0.00

277.00000 1.000 277.00

0475 MATERIAL ALLOWANCE INLETS SF-4, SF-5 1.000

EACH 0.000 0.00

120.00000 1.000 120.00

0475 MATERIAL ALLOWANCE INLETS SA-5, SF-3, SF-4, SF-5 1.000

EACH 0.000 0.00

988.00000 1.000 988.00

0480 *INLET TYPE R  L 5 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

2,795.00000 0.000 0.00

604-19110  
 

0480 MATERIAL ALLOWANCE INLET SA-2 0.107

EACH 0.000 0.00

2,795.00000 0.107 299.07

0480 MATERIAL ALLOWANCE INLET SA-2 0.429

EACH 0.000 0.00

2,795.00000 0.429 1,199.06
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PCN: 14464-BID    ESTIMATE RUN 07/12/2005

PROJECT: STU M240-081                  ESTIMATE NO: 0014 09:23:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *INLET TYPE R  L 10 (5 FOOT) 1.500 1.000

EACH 0.000 0.00

3,520.00000 1.000 3,520.00

604-19205  
 

0490 *INLET TYPE R  L 10 (10 FOOT) 2.000 1.000

EACH 0.000 0.00

4,835.00000 1.000 4,835.00

604-19210  
 

0490 MATERIAL ALLOWANCE INLET TOP 1.000

EACH 0.000 0.00

661.25000 1.000 661.25

0490 MATERIAL ALLOWANCE INLET BASE AND TOP 1.000

EACH 0.000 0.00

1,247.50000 1.000 1,247.50

0495 *INLET TYPE R  L 15 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,740.00000 0.000 0.00

604-19305  
 

0500 *INLET TYPE R  L 15 (15 FOOT) 1.000 1.000

EACH 0.000 0.00

8,065.00000 1.000 8,065.00

604-19315  
 

0500 MATERIAL ALLOWANCE INLET SB2 BASE ONSITE 0.000

EACH 0.000 0.00

8,065.00000 0.000 0.00

0500 MATERIAL ALLOWANCE INLET TOP TYPE R 15' (4' 8") TOC 0.000

EACH 0.000 0.00

8,065.00000 0.000 0.00

0500 MATERIAL ALLOWANCE INLET RISER TYPE R 15' (3') (MID 
RISERS)

0.000

EACH 0.000 0.00

8,065.00000 0.000 0.00

0505 *VANE GRATE INLET (5 FOOT) 2.000 2.000

EACH 0.000 0.00

1,905.00000 2.000 3,810.00

604-25005  
 

0510 4 INCH PERFORATED PIPE UNDERDRAIN 4,421.000 4,169.000

LF  0.000 0.00

9.40000 4,169.000 39,188.60

605-00040  
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PCN: 14464-BID    ESTIMATE RUN

PROJECT: STU M240-081                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0510 MATERIAL ALLOWANCE PERFORATED PIPE 985.005

LF  0.000 0.00

0.47148 985.005 464.41

0515 SUBSURFACE DRAIN OUTLET STRUCTURE 4.000 0.000

EACH 0.000 0.00

375.00000 0.000 0.00

605-84100  
 

0520 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,075.000 375.000

LF  0.000 0.00

11.50000 375.000 4,312.50

606-00301  
 

0525 *GUARDRAIL TYPE 7 (STYLE CA) 1,045.000 0.000

LF  320.000 11,200.00

35.00000 320.000 11,200.00

606-00710  
 

0530 *END ANCHORAGE TYPE 3D 2.000 0.000

EACH 0.000 0.00

475.00000 0.000 0.00

606-01340  
 

0535 *TRANSITION TYPE 3G 4.000 1.000

EACH 0.000 0.00

810.00000 1.000 810.00

606-01370  
 

0540 *TRANSITION TYPE 3H 4.000 1.000

EACH 0.000 0.00

465.00000 1.000 465.00

606-01380  
 

0545 *END ANCHORAGE (NONFLARED) 3.000 1.000

EACH 0.000 0.00

1,600.00000 1.000 1,600.00

606-02003  
 

0550 *END ANCHORAGE (FLARED) 4.000 1.000

EACH 0.000 0.00

1,230.00000 1.000 1,230.00

606-02005  
 

0555 *LINE POST 150.000 13.000

EACH 0.000 0.00

50.00000 13.000 650.00

607-00000  
 

0560 *END POST 4.000 0.000

EACH 0.000 0.00

120.00000 0.000 0.00

607-00005  
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PCN: 14464-BID    ESTIMATE RUN 07/12/2005

PROJECT: STU M240-081                  ESTIMATE NO: 0014 09:23:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0565 *CORNER AND LINE BRACE POST 54.000 2.000

EACH 0.000 0.00

180.00000 2.000 360.00

607-00010  
 

0565 MATERIAL ALLOWANCE FENCE UPRIGHTS AND LEGS 53.996

EACH 0.000 0.00

54.18000 53.996 2,925.50

0570 *FENCE BARBED WIRE WITH METAL POSTS 12,804.000 5,486.000

LF  0.000 0.00

1.10000 5,486.000 6,034.60

607-01000  
 

0570 MATERIAL ALLOWANCE T-POSTS, WIRE, AND STAYS 12,803.922

LF  0.000 0.00

0.49929 12,803.922 6,392.87

0575 *FENCE (PLASTIC) 9,189.000 9,189.000

LF  0.000 0.00

2.80000 9,189.000 25,729.20

607-11525  
 

0580 *END POST (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

205.00000 0.000 0.00

607-52905  
 

0585 *CORNER AND LINE BRACE POST (CHAIN LINK) 16.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

607-52910  
 

0585 MATERIAL ALLOWANCE CORNER AND LINE BRACE POSTS 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

0585 MATERIAL ALLOWANCE CORNER AND LINE BRACE POSTS 16.000

EACH 0.000 0.00

174.45000 16.000 2,791.20

0590 *FENCE CHAIN LINK (96 INCH) 2,721.000 0.000

LF  0.000 0.00

15.50000 0.000 0.00

607-53196  
 

0590 MATERIAL ALLOWANCE 8" CHAIN LINK FENCE 0.000

LF  0.000 0.00

15.50000 0.000 0.00
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PROJECT: STU M240-081                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0590 MATERIAL ALLOWANCE 8" CHAIN LINK FENCE 2,721.000

LF  0.000 0.00

5.23000 2,721.000 14,230.83

0595 *ROAD CLOSURE GATE 1.000 0.000

EACH 0.000 0.00

9,900.00000 0.000 0.00

607-60620  
 

0600 *CURB AND GUTTER TYPE 2 (SECTION I-M) 4,269.000 2,545.000

LF  0.000 0.00

6.00000 2,545.000 15,270.00

609-21011  
 

0605 *CURB AND GUTTER TYPE 2 (SECTION II-M) 3,364.000 2,327.000

LF  119.000 952.00

8.00000 2,446.000 19,568.00

609-21021  
 

0610 *CURB TYPE 6 (SECTION M) 440.000 189.000

LF  0.000 0.00

5.75000 189.000 1,086.75

609-60011  
 

0615 *MEDIAN COVER MATERIAL (CONCRETE) 6,410.000 0.000

SF  0.000 0.00

2.50000 0.000 0.00

610-00030  
 

0620 *DELINEATOR (TYPE I) 103.000 0.000

EACH 0.000 0.00

13.00000 0.000 0.00

612-00001  
 

0625 *DELINEATOR (TYPE II) 150.000 0.000

EACH 0.000 0.00

14.00000 0.000 0.00

612-00002  
 

0630 *DELINEATOR (TYPE III) 2.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00003  
 

0635 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 20,201.000 3,727.000

LF  14,828.000 34,845.80

2.35000 18,555.000 43,604.25

613-01200  
 

0635 MATERIAL ALLOWANCE 2" PVC SCH 80 CONDUIT (PVC802) 0.000

LF  0.000 0.00

2.35000 0.000 0.00
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PROJECT: STU M240-081                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0635 MATERIAL ALLOWANCE SCH 80 HDPE CARLON - A13C5 SMOOTH 0.000

LF  0.000 0.00

2.35000 0.000 0.00

0635 MATERIAL ALLOWANCE 2" PVC SCH 80 CONDUIT (PVC802) 16,473.817

LF  -14,827.845 -8,743.98

0.58970 1,645.972 970.63

0635 MATERIAL ALLOWANCE SCH 80 HDPE CARLON - A13C5 SMOOTH 16,473.927

LF  -14,827.950 -9,773.25

0.65911 1,645.977 1,084.88

0640 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 631.000 631.000

LF  0.000 0.00

5.50000 631.000 3,470.50

613-01400  
 

0640 MATERIAL ALLOWANCE 4" PVC SCH 80 (PVC 804) 0.000

LF  0.000 0.00

5.50000 0.000 0.00

0640 MATERIAL ALLOWANCE 4" PVC SCH 80 (PVC 804) 0.000

LF  0.000 0.00

2.36600 0.000 0.00

0645 *6 INCH ELECTRICAL CONDUIT (PLASTIC) 15,000.000 15,000.000

LF  0.000 0.00

4.55000 15,000.000 68,250.00

613-01600  
 

0645 MATERIAL ALLOWANCE 6" PLOY PIPE CARLON 0.000

LF  0.000 0.00

4.55000 0.000 0.00

0645 MATERIAL ALLOWANCE 6" PLOY PIPE CARLON 0.000

LF  0.000 0.00

4.55000 0.000 0.00

0645 MATERIAL ALLOWANCE 6" PLOY PIPE CARLON 0.000

LF  0.000 0.00

4.55000 0.000 0.00

0645 MATERIAL ALLOWANCE 6" PLOY PIPE CARLON 0.000

LF  0.000 0.00

1.75767 0.000 0.00
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0645 MATERIAL ALLOWANCE 6" PLOY PIPE CARLON 0.000

LF  0.000 0.00

1.09854 0.000 0.00

0645 MATERIAL ALLOWANCE 6" PLOY PIPE CARLON 0.000

LF  0.000 0.00

0.87884 0.000 0.00

0650 *PULL BOX (SPECIAL) 36.000 0.000

EACH 8.000 2,520.00

315.00000 8.000 2,520.00

613-07000  
 

0650 MATERIAL ALLOWANCE PULL BOX - H132418 CARSON 0.000

EACH 0.000 0.00

315.00000 0.000 0.00

0650 MATERIAL ALLOWANCE PULL BOX - H132418 CARSON 36.000

EACH -8.000 -965.11

120.63889 28.000 3,377.89

0655 *WIRING 1.000 0.610

L S 0.000 0.00

62,000.00000 0.610 37,820.00

613-10000  
 

0655 MATERIAL ALLOWANCE WIRING 0.000

L S 0.000 0.00

62,000.00000 0.000 0.00

0655 MATERIAL ALLOWANCE WIRING 0.000

L S 0.000 0.00

62,000.00000 0.000 0.00

0655 MATERIAL ALLOWANCE WIRING 0.000

L S 0.000 0.00

62,000.00000 0.000 0.00

0655 MATERIAL ALLOWANCE WIRING 0.710

L S 0.000 0.00

31,868.40000 0.710 22,626.56

0660 *LIGHT STANDARD ALUMINUM (35 FOOT) 44.000 2.000

EACH 2.000 2,400.00

1,200.00000 4.000 4,800.00

613-30350  
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PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 MATERIAL ALLOWANCE ANCHOR BOLTS FOR POLES 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

0660 MATERIAL ALLOWANCE ANCHOR BOLTS FOR POLES 0.000

EACH 0.000 0.00

127.50000 0.000 0.00

0660 MATERIAL ALLOWANCE 35' LIGHT POLES - HAPCO 42.000

EACH -2.000 -952.00

476.00000 40.000 19,040.00

0665 *LIGHT STANDARD FOUNDATION 44.000 0.000

EACH 0.000 0.00

375.00000 0.000 0.00

613-40010  
 

0665 MATERIAL ALLOWANCE ANCHOR BOLTS FOR POLES 44.000

EACH 0.000 0.00

127.50000 44.000 5,610.00

0670 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 52.000 2.000

EACH 2.000 480.00

240.00000 4.000 960.00

613-70400  
 

0675 *SIGN PANEL (CLASS I) 236.000 0.000

SF  0.000 0.00

12.50000 0.000 0.00

614-00011  
 

0680 *SIGN PANEL (CLASS II) 334.000 0.000

SF  0.000 0.00

14.50000 0.000 0.00

614-00012  
 

0685 *SIGN PANEL (CLASS III) 28.000 0.000

SF  0.000 0.00

18.00000 0.000 0.00

614-00013  
 

0690 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 364.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

614-01552  
 

0695 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

513.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

614-01582  
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PROJECT: STU M240-081                  ESTIMATE NO: 0014 09:23:21
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NO.
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NO.
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0700 *TRAFFIC SIGNAL FACE (12-12-12) 20.000 0.000

EACH 8.000 7,200.00

900.00000 8.000 7,200.00

614-70336  
 

0700 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) W/ 
LED

0.000

EACH 0.000 0.00

900.00000 0.000 0.00

0700 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 
(12-12-12-12-12) & LED

0.000

EACH 0.000 0.00

1,250.00000 0.000 0.00

0700 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) W/ 
LED

20.000

EACH -8.000 -3,800.00

475.00000 12.000 5,700.00

0705 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 5.000 0.000

EACH 1.000 1,250.00

1,250.00000 1.000 1,250.00

614-70560  
 

0705 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 
(12-12-12-12-12) & LED

0.000

EACH 0.000 0.00

1,250.00000 0.000 0.00

0705 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 
(12-12-12-12-12) & LED

5.000

EACH -1.000 -835.00

835.00000 4.000 3,340.00

0710 *TRAFFIC SIGNAL CONTROLLER CABINET 3.000 0.000

EACH 1.000 12,000.00

12,000.00000 1.000 12,000.00

614-72855  
 

0710 MATERIAL ALLOWANCE QZT TRF SIG CAB BASE 0.000

EACH 0.000 0.00

12,000.00000 0.000 0.00

0710 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER PER CS 
SPEC

0.000

EACH 0.000 0.00

12,000.00000 0.000 0.00

0710 MATERIAL ALLOWANCE QZT TRF SIG CAB BASE 3.000

EACH -1.000 -456.60

456.60000 2.000 913.20
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QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0710 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER PER CS 
SPEC

3.000

EACH -1.000 -7,195.00

7,195.00000 2.000 14,390.00

0715 RUMBLE STRIP (GRINDING) 10,440.000 0.000

LF  0.000 0.00

0.25000 0.000 0.00

614-80387  
 

0720 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 3.000 0.000

EACH 1.000 16,000.00

16,000.00000 1.000 16,000.00

614-81010  
 

0720 MATERIAL ALLOWANCE 40' TRAF SIGNAL POLES W/ MAST ARMS 0.000

EACH 0.000 0.00

16,000.00000 0.000 0.00

0720 MATERIAL ALLOWANCE 40' TRAF SIGNAL POLES W/ MAST ARMS 3.000

EACH -1.000 -11,306.33

11,306.33334 2.000 22,612.67

0725 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 3.000 0.000

EACH 1.000 30,000.00

30,000.00000 1.000 30,000.00

614-81020  
 

0725 MATERIAL ALLOWANCE TRAF SIGNAL POSTS W/ MAST ARMS (2) 0.000

EACH 0.000 0.00

30,000.00000 0.000 0.00

0725 MATERIAL ALLOWANCE TRAF SIGNAL POSTS W/ MAST ARMS (2) 3.000

EACH -1.000 -22,524.33

22,524.33334 2.000 45,048.67

0730 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 1.000 0.000

EACH 0.000 0.00

1,550.00000 0.000 0.00

614-85005  
 

0735 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 3.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

614-86240  
 

0735 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER 170E PER 
CS

0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00



CONTID: C14464         COLORADO DEPARTMENT OF TRANSPORTATION Page 23

PCN: 14464-BID    ESTIMATE RUN

PROJECT: STU M240-081                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0200 ROADWAY 

0735 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER 170E PER 
CS

3.000

EACH 0.000 0.00

1,500.00000 3.000 4,500.00

0740 EMBANKMENT PROTECTOR TYPE 5 4.000 0.000

EACH 0.000 0.00

680.00000 0.000 0.00

615-00050  
 

0745 *DETOUR 1.000 0.750

L S 0.000 0.00

167,000.00000 0.750 125,250.00

621-00425  
 

0745 MATERIAL ALLOWANCE DETOUR - STEEL POLES 0.000

L S 0.000 0.00

167,000.00000 0.000 0.00

0750 *CONSTRUCTION SURVEYING 1.000 0.832

L S 0.069 7,590.00

110,000.00000 0.901 99,110.00

625-00000  
 

0755 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

265,000.00000 1.000 265,000.00

626-00000  
 

0760 *PAVEMENT MARKING PAINT 430.000 51.000

GAL 95.000 2,755.00

29.00000 146.000 4,234.00

627-00001  
 

0765 *EPOXY PAVEMENT MARKING 325.000 58.000

GAL 0.000 0.00

49.00000 58.000 2,842.00

627-00005  
 

0770 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 544.000 0.000

SF  0.000 0.00

8.50000 0.000 0.00

627-02000  
 

0775 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 433.000 0.000

SF  0.000 0.00

10.00000 0.000 0.00

627-03000  
 

0780 *FLAGGING 5,867.500 5,009.500

HOUR 858.000 17,160.00

20.00000 5,867.500 117,350.00

630-00000  
 



CONTID: C14464         COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 14464-BID    ESTIMATE RUN 07/12/2005

PROJECT: STU M240-081                  ESTIMATE NO: 0014 09:23:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0785 *TRAFFIC CONTROL INSPECTION 225.000 178.000

DAY 6.000 558.00

93.00000 184.000 17,112.00

630-00007  
 

0790 *TRAFFIC CONTROL MANAGEMENT 260.000 213.000

DAY 25.000 11,500.00

460.00000 238.000 109,480.00

630-00012  
 

0795 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 15.000 5.500

EACH 4.400 338.80

77.00000 9.900 762.30

630-80336  
 

0800 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 55.000 27.500

EACH 22.000 1,518.00

69.00000 49.500 3,415.50

630-80341  
 

0805 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.000 35.500

EACH 32.000 2,336.00

73.00000 67.500 4,927.50

630-80342  
 

0810 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 4.500

EACH 3.600 298.80

83.00000 8.100 672.30

630-80343  
 

0815 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000

EACH 1.600 2,560.00

1,600.00000 3.600 5,760.00

630-80355  
 

0820 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 0.500

EACH 0.400 380.00

950.00000 0.900 855.00

630-80358  
 

0825 *DRUM CHANNELIZING DEVICE 300.000 108.000

EACH 99.000 4,059.00

41.00000 207.000 8,487.00

630-80360  
 

0830 CONCRETE BARRIER (TEMPORARY) 6,609.000 3,304.500

LF  2,643.600 37,010.40

14.00000 5,948.100 83,273.40

630-80370  
 

0835 *TRAFFIC CONE 150.000 45.000

EACH 36.000 75.60

2.10000 81.000 170.10

630-80380  
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PCN: 14464-BID    ESTIMATE RUN 07/12/2005

PROJECT: STU M240-081                  ESTIMATE NO: 0014 09:23:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0840 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

4.000 1.000

EACH 0.800 1,280.00

1,600.00000 1.800 2,880.00

630-85006  
 

0845 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0850 F/A PARTNERING 500.000 230.770

F A 0.000 0.00

1.00000 230.770 230.77

700-70011  
 

0855 F/A ASPHALT PAVEMENT INCENTIVE ASPHALT SMOOTHNESS 
INCENTIVE

9,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0860 F/A CONCRETE PAVEMENT INCENTIVE PCCP SMOOTHNESS 
INCENTIVE

6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0865 F/A FUEL COST ADJUSTMENT 15,000.000 6,908.470

F A 0.000 0.00

1.00000 6,908.470 6,908.47

700-70016  
 

0870 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0875 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0880 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0885 F/A VIDEO TAPING PCCP QUALITY INCENTIVE 11,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70033  
 

0890 F/A ASPHALT QUALITY INCENTIVE 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
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PCN: 14464-BID    ESTIMATE RUN 07/12/2005

PROJECT: STU M240-081                  ESTIMATE NO: 0014 09:23:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0895 F/A OBTAIN POWER FROM POWERS BY MOUNTAIN VIEW ELECTRIC 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

0900 F/A ELECTRIC SERVICE POWER BY COLORADO SPRINGS 
UTILITIES

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70190  
 

0905 F/A EROSION CONTROL 2,000.000 1,183.500

F A 0.000 0.00

1.00000 1,183.500 1,183.50

700-70380  
 

1270 EROSION BALES (WEED FREE) EROSION BALES (WEED-FREE) 2,500.000 2,354.000

EACH 0.000 0.00

15.00000 2,354.000 35,310.00

208-00011  
 

1275 ADDED ITEM (DOLLAR)/ F/A WORK TO RELOCATE CDOT MAINT. 
STOCKPILES IN CONFLICT W/

9,757.000 9,757.000

DOL 0.000 0.00

1.00000 9,757.000 9,757.00

900-00006  
 

1295 PROOF ROLLING PROOF ROLLING (HOUR) 9.000 9.000

HOUR 0.000 0.00

90.00000 9.000 810.00

203-01100  
 

1300 ADDED ITEM (DOLLAR)/ EXTRA WORK REQUIRED TO MAINTAIN 
ADEQUATE ACCESS TO THE CDOT

8,997.920 2,491.000

DOL 6,506.920 6,506.92

1.00000 8,997.920 8,997.92

900-00006  
 

1305 ADDED ITEM (LUMP SUM)/ SHOE-FLY DETOUR 1.000 0.500

L S 0.500 18,033.88

36,067.75000 1.000 36,067.75

900-00014  
 

1310 ADDED ITEM (LUMP SUM)/ ROCK EXCAVATION 1.000 1.000

L S 0.000 0.00

28,300.20000 1.000 28,300.20

900-00014  
 

1315 ADDED ITEM (SQUARE FOOT)/ DETOUR ARROWS 62.000 62.000

SF  0.000 0.00

14.77000 62.000 915.74

900-00021  
 

1320 ADDED ITEM (SQUARE YARD)/ 4% CEMENT TREATMENT 32,253.000 32,253.000

SY  0.000 0.00

6.75000 32,253.000 217,707.75

900-00022  
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PCN: 14464-BID    ESTIMATE RUN 07/12/2005

PROJECT: STU M240-081                  ESTIMATE NO: 0014 09:23:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1322 ADDED ITEM (SQUARE YARD)/ 8% SOIL CEMENT TREATMENT 6,013.000 6,013.000

SY  0.000 0.00

10.83000 6,013.000 65,120.79

900-00022  
 

1360 ADDED ITEM (LUMP SUM)/ MAN LIFT FOR INSPECTION OF 
BRIDGE DECK

1.000 1.000

L S 0.000 0.00

493.88000 1.000 493.88

900-00014  
 

1365 ADDED ITEM (EACH)/ TRASH HAUL OFF 18.000 18.000

EACH 0.000 0.00

302.44000 18.000 5,443.92

900-00007  
 

1370 ADDED ITEM (LUMP SUM)/ SAWCUT N.B. KETTLE CREEK 
APPROACH SLAB

1.000 1.000

L S 0.000 0.00

1,459.24000 1.000 1,459.24

900-00014  
 

1375 ADDED ITEM (LUMP SUM)/ TEMP SIGNAL AT SHOUP/SH 83 
INTERSECTION

1.000 0.000

L S 1.000 12,360.60

12,360.60000 1.000 12,360.60

900-00014  
 

1380 ADDED ITEM (LUMP SUM)/ DESIGN ERROR ON RAMP E CONCRETE
PAVEMENT

1.000 0.000

L S 1.000 5,931.02

5,931.02000 1.000 5,931.02

900-00014  
 

CAT 0200 $696,847.74 6,508,664.07CURRENT AMT 8,547,103.85 $$

CAT NO0201 SITE "A" 

0915 *REMOVAL OF BARRICADE 14.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

202-00070  
 

0920 *REMOVAL OF GROUND SIGN 6.000 0.000

EACH 0.000 0.00

38.00000 0.000 0.00

202-00810  
 

0925 *REMOVAL OF FENCE 3,900.000 3,489.000

LF  0.000 0.00

0.50000 3,489.000 1,744.50

202-01000  
 

0930 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 14,022.000 14,022.000

CY  0.000 0.00

3.00000 14,022.000 42,066.00

203-00010  
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PCN: 14464-BID    ESTIMATE RUN 07/12/2005

PROJECT: STU M240-081                  ESTIMATE NO: 0014 09:23:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SITE "A" 

0935 TOPSOIL 22,261.000 16,347.000

CY  0.000 0.00

2.90000 16,347.000 47,406.30

207-00205  
 

0940 *RESET FENCE 11,430.000 11,430.000

LF  0.000 0.00

2.20000 11,430.000 25,146.00

210-01000  
 

0945 *SEEDING (NATIVE) 40.000 17.280

ACRE 15.840 4,831.20

305.00000 33.120 10,101.60

212-00006  
 

0950 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 405.000 0.000

TON 0.000 0.00

95.00000 0.000 0.00

403-00720  
 

0955 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,962.000 638.000

LF  0.000 0.00

11.50000 638.000 7,337.00

606-00301  
 

0960 *GUARDRAIL TYPE 7 (STYLE CA) 2,565.000 0.000

LF  971.000 33,985.00

35.00000 971.000 33,985.00

606-00710  
 

0965 *END ANCHORAGE TYPE 3D 6.000 2.000

EACH 0.000 0.00

475.00000 2.000 950.00

606-01340  
 

0970 *TRANSITION TYPE 3G 6.000 3.000

EACH 0.000 0.00

810.00000 3.000 2,430.00

606-01370  
 

0975 *TRANSITION TYPE 3H 6.000 2.000

EACH 0.000 0.00

465.00000 2.000 930.00

606-01380  
 

0980 *END ANCHORAGE (FLARED) 5.000 3.000

EACH 0.000 0.00

1,230.00000 3.000 3,690.00

606-02005  
 

0985 *END POST 29.000 25.000

EACH 0.000 0.00

120.00000 25.000 3,000.00

607-00005  
 



CONTID: C14464         COLORADO DEPARTMENT OF TRANSPORTATION Page 29

PCN: 14464-BID    ESTIMATE RUN 07/12/2005

PROJECT: STU M240-081                  ESTIMATE NO: 0014 09:23:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SITE "A" 

0990 *CORNER AND LINE BRACE POST 61.000 61.000

EACH 0.000 0.00

180.00000 61.000 10,980.00

607-00010  
 

0995 *FENCE BARBED WIRE WITH METAL POSTS 16,125.000 16,106.000

LF  0.000 0.00

1.10000 16,106.000 17,716.60

607-01000  
 

1000 *END POST (CHAIN LINK) 4.000 4.000

EACH 0.000 0.00

205.00000 4.000 820.00

607-52905  
 

1005 *CORNER AND LINE BRACE POST (CHAIN LINK) 16.000 16.000

EACH 0.000 0.00

300.00000 16.000 4,800.00

607-52910  
 

1010 *FENCE CHAIN LINK (PVC COATED) 2,390.000 2,390.000

LF  0.000 0.00

12.25000 2,390.000 29,277.50

607-53001  
 

1010 MATERIAL ALLOWANCE 4" CHAIN LINK FENCE 0.000

LF  0.000 0.00

12.25000 0.000 0.00

1015 *DELINEATOR (TYPE I) 251.000 0.000

EACH 0.000 0.00

13.00000 0.000 0.00

612-00001  
 

1020 *DELINEATOR (TYPE II) 90.000 0.000

EACH 0.000 0.00

14.00000 0.000 0.00

612-00002  
 

1025 *DELINEATOR (TYPE III) 28.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00003  
 

1030 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 25,911.000 24,709.000

LF  186.000 437.10

2.35000 24,895.000 58,503.25

613-01200  
 

1035 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 150.000 0.000

LF  0.000 0.00

5.50000 0.000 0.00

613-01400  
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PCN: 14464-BID    ESTIMATE RUN 07/12/2005

PROJECT: STU M240-081                  ESTIMATE NO: 0014 09:23:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SITE "A" 

1040 *PULL BOX (SPECIAL) 9.000 5.000

EACH 2.000 630.00

315.00000 7.000 2,205.00

613-07000  
 

1045 *LIGHT STANDARD ALUMINUM (35 FOOT) 143.000 135.000

EACH 0.000 0.00

1,200.00000 135.000 162,000.00

613-30350  
 

1045 MATERIAL ALLOWANCE 35' LIGHT POLES - HAPCO 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

1045 MATERIAL ALLOWANCE 35' LIGHT POLES - HAPCO 75.000

EACH 0.000 0.00

1,020.00000 75.000 76,500.00

1050 *LIGHT STANDARD FOUNDATION 139.000 123.000

EACH 0.000 0.00

375.00000 123.000 46,125.00

613-40010  
 

1050 MATERIAL ALLOWANCE LIGHT POLE FOUNDATIONS 0.000

EACH 0.000 0.00

375.00000 0.000 0.00

1055 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 143.000 135.000

EACH 0.000 0.00

240.00000 135.000 32,400.00

613-70400  
 

1055 MATERIAL ALLOWANCE HPS LUMINAIRE (GE MSCL PHIL DTL) 0.000

EACH 0.000 0.00

240.00000 0.000 0.00

1055 MATERIAL ALLOWANCE HPS LUMINAIRE (GE MSCL PHIL DTL) 75.000

EACH 0.000 0.00

186.42273 75.000 13,981.70

1060 *SIGN PANEL (CLASS I) 237.000 4.000

SF  0.000 0.00

12.50000 4.000 50.00

614-00011  
 

1065 *SIGN PANEL (CLASS II) 455.000 0.000

SF  0.000 0.00

14.50000 0.000 0.00

614-00012  
 



CONTID: C14464         COLORADO DEPARTMENT OF TRANSPORTATION Page 31
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PROJECT: STU M240-081                  ESTIMATE NO: 0014 09:23:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SITE "A" 

1070 *SIGN PANEL (CLASS III) 304.000 0.000

SF  0.000 0.00

18.00000 0.000 0.00

614-00013  
 

1075 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 253.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

614-01552  
 

1080 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

719.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

614-01582  
 

1085 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 4.000 0.000

EACH 1.000 1,550.00

1,550.00000 1.000 1,550.00

614-85005  
 

1090 *WEIGH IN MOTION STATION (TYPE 2) 2.000 0.000

EACH 0.000 0.00

69,000.00000 0.000 0.00

614-86732  
 

1090 MATERIAL ALLOWANCE WIM STATION MATERIAL 0.000

EACH 0.000 0.00

69,000.00000 0.000 0.00

1090 MATERIAL ALLOWANCE WIM STATION MATERIAL 2.000

EACH 0.000 0.00

28,250.00000 2.000 56,500.00

1095 *EPOXY PAVEMENT MARKING 233.000 0.000

GAL 0.000 0.00

49.00000 0.000 0.00

627-00005  
 

1100 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 2,352.000 0.000

SF  0.000 0.00

8.50000 0.000 0.00

627-02000  
 

1105 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 3,971.000 0.000

SF  0.000 0.00

10.00000 0.000 0.00

627-03000  
 

1285 *ADDED ITEM (LUMP SUM)/ SITE A CEMENT TREATMENT 1.000 1.000

L S 0.000 0.00

4,250.00000 1.000 4,250.00

900-00014  
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PROJECT: STU M240-081                  ESTIMATE NO: 0014 09:23:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SITE "A" 

1290 ADDED ITEM (SQUARE YARD)/ "SITE A" 4% CEMENT TREATMENT
12 INCH

90,331.000 52,058.000

SY  0.000 0.00

5.66000 52,058.000 294,648.28

900-00022  
 

1325 REMOVAL OF RIPRAP KETTLE EROSION FIX, CMO #17 16.700 16.700

SY  0.000 0.00

8.50000 16.700 141.95

202-00027  
 

1330 REMOVAL OF END SECTION KETTLE EROSION FIX 1.000 1.000

EACH 0.000 0.00

300.00000 1.000 300.00

202-00037  
 

1335 54 INCH REINFORCED CONCRETE PIPE KETTLE EROSION FIX 48.000 48.000

LF  0.000 0.00

185.00000 48.000 8,880.00

603-01540  
 

1340 CONSTRUCTION SURVEYING KETTLE EROSION FIX 1.000 1.000

L S 0.000 0.00

500.00000 1.000 500.00

625-00000  
 

1345 MOBILIZATION KETTLE EROSION FIX 0.000 1.000

L S 0.000 0.00

750.00000 1.000 750.00

626-00000  
 

1350 ADDED ITEM (HOUR)/ KETTLE EROSION FIX 3.000 3.000

HOUR 0.000 0.00

225.00000 3.000 675.00

900-00010  
 

1355 ADDED ITEM (CUBIC YARD)/ KETTLE EROSION FIX 16.700 16.700

CY  0.000 0.00

26.00000 16.700 434.20

900-00004  
 

1385 ADDED ITEM (LUMP SUM)/ DEMO/REMOVAL OF SIGNAL 
FOUNDATIONS AT POWERS/UNION

1.000 0.000

L S 1.000 3,296.88

3,296.88000 1.000 3,296.88

900-00014  
 

1390 ADDED ITEM (LUMP SUM)/ REPAIR OF CONDUIT ON SITE A 1.000 0.000

L S 1.000 7,324.80

7,324.80000 1.000 7,324.80

900-00014  
 

CAT 0201 $52,054.98 1,013,396.56CURRENT AMT 1,496,319.04 $$
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 BLACK SQUIRREL CREEK STRUCTURE 

1110 REMOVAL OF STRUCTURE 1.000 0.500

EACH 0.000 0.00

30,000.00000 0.500 15,000.00

202-00001  
 

1115 STRUCTURE EXCAVATION 4,764.000 2,382.000

CY  0.000 0.00

3.20000 2,382.000 7,622.40

206-00000  
 

1120 *STRUCTURE BACKFILL (CLASS 1) 1,753.000 1,753.000

CY  0.000 0.00

9.50000 1,753.000 16,653.50

206-00100  
 

1125 *MECHANICAL REINFORCEMENT OF SOIL 1,753.000 1,753.000

CY  0.000 0.00

16.50000 1,753.000 28,924.50

206-00360  
 

1130 *SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

35,000.00000 1.000 35,000.00

206-01781  
 

1135 *STONE MASTIC ASPHALT 0.000 0.000

TON 0.000 0.00

52.50000 0.000 0.00

403-09110  
 

1140 *DRILLING HOLE TO FACILITATE PILE DRIVING 202.000 202.000

LF  0.000 0.00

62.00000 202.000 12,524.00

502-00100  
 

1145 *PILE TIP 28.000 28.000

EACH 0.000 0.00

130.00000 28.000 3,640.00

502-00460  
 

1150 *STEEL PILING (HP 14X89) 1,330.000 1,330.000

LF  0.000 0.00

40.00000 1,330.000 53,200.00

502-11489  
 

1150 MATERIAL ALLOWANCE HP 14" X 89# H-PILE 0.000

LF  0.000 0.00

40.00000 0.000 0.00

1150 MATERIAL ALLOWANCE HP 14" X 89# H-PILE 0.000

LF  0.000 0.00

32.14000 0.000 0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 BLACK SQUIRREL CREEK STRUCTURE 

1155 *BRIDGE DRAIN (SPECIAL) 2.000 2.000

EACH 0.000 0.00

2,600.00000 2.000 5,200.00

513-00690  
 

1155 MATERIAL ALLOWANCE CAST IRON SCUPPER - 2 EA 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00

1155 MATERIAL ALLOWANCE CAST IRON SCUPPER - 2 EA 0.000

EACH 0.000 0.00

1,090.00000 0.000 0.00

1160 *WATERPROOFING (MEMBRANE) 2,013.000 1,992.670

SY  0.000 0.00

8.00000 1,992.670 15,941.36

515-00120  
 

1165 *WATERSTOP 45.000 45.000

LF  0.000 0.00

21.00000 45.000 945.00

518-00100  
 

1170 *BRIDGE EXPANSION DEVICE (0-4 INCH) 216.000 216.000

LF  0.000 0.00

89.00000 216.000 19,224.00

518-01004  
 

1175 *CONCRETE CLASS D (BRIDGE) 1,000.300 1,000.300

CY  0.000 0.00

320.00000 1,000.300 320,096.00

601-03040  
 

1175 MATERIAL ALLOWANCE CONCRETE DECK PANELS 0.000

CY  0.000 0.00

320.00000 0.000 0.00

1175 MATERIAL ALLOWANCE CONCRETE DECK PANELS 0.000

CY  0.000 0.00

17.42218 0.000 0.00

1175 MATERIAL ALLOWANCE PRECAST DECK PANELS 0.000

CY  0.000 0.00

25.68847 0.000 0.00

1180 *STRUCTURAL CONCRETE STAIN 620.000 580.000

SY  0.000 0.00

7.80000 580.000 4,524.00

601-40400  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 BLACK SQUIRREL CREEK STRUCTURE 

1185 *REINFORCING STEEL (EPOXY COATED) 143,478.000 143,478.000

LB  0.000 0.00

0.70000 143,478.000 100,434.60

602-00020  
 

1190 *BRIDGE RAIL TYPE 10M 382.000 382.000

LF  0.000 0.00

75.00000 382.000 28,650.00

606-11030  
 

1195 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 330.000 330.000

LF  0.000 0.00

27.50000 330.000 9,075.00

607-53161  
 

1195 MATERIAL ALLOWANCE 5" CHAIN LINK FENCE 0.000

LF  0.000 0.00

27.50000 0.000 0.00

1195 MATERIAL ALLOWANCE 5" CHAIN LINK FENCE 0.000

LF  0.000 0.00

14.72707 0.000 0.00

1200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 394.000 394.000

LF  0.000 0.00

2.35000 394.000 925.90

613-01200  
 

1205 *PRESTRESSED CONCRETE I (BT84) 1,435.000 1,435.000

LF  0.000 0.00

150.00000 1,435.000 215,250.00

618-00184  
 

1205 MATERIAL ALLOWANCE PRECAST PRESTRESSED BT-84 GIRDERS 0.000

LF  0.000 0.00

150.00000 0.000 0.00

1205 MATERIAL ALLOWANCE HP 14" X 89# H-PILE 0.000

LF  0.000 0.00

32.14000 0.000 0.00

1205 MATERIAL ALLOWANCE PRECAST PRESTRESSED BT-84 GIRDERS 0.000

LF  0.000 0.00

21.01601 0.000 0.00
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CURRENT
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0300 BLACK SQUIRREL CREEK STRUCTURE 

1205 MATERIAL ALLOWANCE PRECAST PRESTRESSED BT-84 GIRDERS 0.000

LF  0.000 0.00

84.06400 0.000 0.00

CAT 0300 $0.00 892,830.26CURRENT AMT 915,927.30 $$

CAT NO0301 BLACK SQUIRREL CREEK RETAINING WALLS 

1210 STRUCTURE EXCAVATION 4,655.000 4,655.000

CY  0.000 0.00

3.20000 4,655.000 14,896.00

206-00000  
 

1215 *STRUCTURE BACKFILL (CLASS 1) 12,906.000 12,906.000

CY  0.000 0.00

9.50000 12,906.000 122,607.00

206-00100  
 

1220 *MECHANICAL REINFORCEMENT OF SOIL 7,695.000 7,694.000

CY  0.000 0.00

16.50000 7,694.000 126,951.00

206-00360  
 

1225 *PRECAST PANEL FACING 13,965.000 13,965.000

SF  0.000 0.00

13.00000 13,965.000 181,545.00

504-04420  
 

1230 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 53.000 0.000

CY  45.000 13,050.00

290.00000 45.000 13,050.00

507-00100  
 

1235 *STRUCTURAL CONCRETE STAIN 1,407.000 0.000

SY  0.000 0.00

7.80000 0.000 0.00

601-40400  
 

CAT 0301 $13,050.00 459,049.00CURRENT AMT 472,360.10 $$

CAT NO0302 BLACK SQUIRREL CREEK TRAIL ABUTMENTS 

1240 STRUCTURE EXCAVATION 72.000 0.000

CY  72.000 230.40

3.20000 72.000 230.40

206-00000  
 

1245 *STRUCTURE BACKFILL (CLASS 1) 68.000 0.000

CY  68.000 646.00

9.50000 68.000 646.00

206-00100  
 

1250 *CONCRETE CLASS B (BRIDGE) 19.000 0.000

CY  19.000 5,605.00

295.00000 19.000 5,605.00

601-01040  
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QTY TO DATE
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CAT NO0302 BLACK SQUIRREL CREEK TRAIL ABUTMENTS 

1255 *REINFORCING STEEL 1,065.000 0.000

LB  1,065.000 639.00

0.60000 1,065.000 639.00

602-00000  
 

CAT 0302 $7,120.40 7,120.40CURRENT AMT 7,120.40 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1260 FIELD LABORATORY (CLASS 2) 2.000 2.000

EACH 0.000 0.00

10,000.00000 2.000 20,000.00

620-00012  
 

1265 SANITARY FACILITY 4.000 4.000

EACH 0.000 0.00

1,700.00000 4.000 6,800.00

620-00020  
 

1280 ADDED ITEM (DOLLAR)/ FIELD OFFICE UTILITIES 13,211.350 11,888.820

DOL 1,322.530 1,322.53

1.00000 13,211.350 13,211.35

900-00006  
 

CAT 0400 $1,322.53 40,011.35CURRENT AMT 40,011.35 $$

PROJECT TOTAL 770,395.65 $ 8,921,071.64CURRENT AMT 11,478,842.04 $$


